MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21
Project activity*																								
A1: Project Coordination *[P1 - CIVIC]*																								
- Quarterly Progress Reports				1			2			3			4			5			6			7		
M1: Kick Off Meeting - UK *[P1 - CIVIC]*	UK																							
M2: 2nd Meeting - CY *[P6-EMPHASYS]*								CY																
M3: 3rd Meeting - EL *[P2-IDEC]*																EL								
A2: Quality Assurance *[P6-EMPHASYS]*																								
- Project Quality Plan [P6-EMPHASYS]																								
- Project Assessment Report [P6-EMPHASYS]																								
A3: Dissemination *[P4-D-LEARN]*																								
- Dissemination Plan [P4-DLEARN]																								
- Website [P1-CIVIC]																								
E1: Academy Promotion Event - EL *[P3-PLATON]*																				EL				
E2: Academy Promotion Event - PT *[P5-SCHOLE]*																				PT				
E3: Academy Promotion Event - CY *[P6-EMPHASYS]*																					CY			
A4: Exploitation & Outreach *[P2-IDEC]*																								
- Roll out and sustainability plan [P2-IDEC]																								
- Design of virtual Academy space and set up of supporting infrastructure [P1-CIVIC]																								
E4: Play2Learn Academy Launch - UK [P1-CIVIC]																							UK	
E6: Hands on play to learn Conference - EL [P2 - IDEC]																								EL
A5: Validation [P3-PLATON]																								
- Validation Plan [P3-PLATON]																								
- Virtual Demo day [P1-CIVIC, P7-CCSDE]																								
- Validation Training Excercises [UK, EL, CY, PT]																								
- Pilot Conclusions [P3-PLATON]																								
O1: Play2Learn hands on play Kit [P1 - CIVIC]																								
O1/A1: Design and assembly of Play2Learn hands on play kit [P1-CIVIC]																								
O1/A2: Blueprints for assembling the kit in the classroom [P1-CIVIC]																								
O1/A3: Animated videos introducing the kit and its uses [P7-CCSDE]																								
O1/A4: Customisation of Raspbian OS [P1-CIVIC]																								
IO2: Play2Learn Educators Guide and Resources [P7-CCSDE]																								
O2/A1: Minecraft Pi [P4-DLEARN & P7-CCSDE]																								
O2/A2: Scratch [P2-IDEC & P3-PLATON]																								
O2/A3: Physical Computing [P5-SCHOLE & P6-EMPHASYS]																								
O2/A4: Supplementary Kits [P1-CIVIC]																								
O2/A5: Dry Runs (Internal Testing) [P3-PLATON guides partners]																								
O2/A6: Improvements, corrections and multilingual content integration - VALIDATION RELEASE [P4-CCSDE leads - All participate]																								
O2/A7: Final project release [P7-CCSDE leads - All participate]																								